PHASE 4 – PROJECT PLANNING

Auto Ticket Classification Using Flow Designer

Project Scope

The project focuses on automating ticket classification and routing using ServiceNow Flow Designer.

Technology Plan

- ServiceNow
- Flow Designer
- Ticket/Incident Table
- Conditions
- Actions
- Assignment Groups
- Notifications

Task Planning

- Requirement Collection
- Requirement Analysis
- System Design
- Flow Creation
- Condition Configuration
- Action Configuration
- Testing
- Documentation
- Final Demonstration

Resource Planning

- ServiceNow Instance
- Administrator/Developer Access
- Test Users
- Sample Tickets
- Laptop/Desktop
- Internet Connection

Time Planning

The project is planned through different stages including requirement analysis, design, development, testing, documentation and final demonstration.

Risk Management

Possible risks include incorrect classification rules, missing ticket information, permission problems, flow execution errors and unexpected ticket inputs.

Expected Deliverables

- Working Flow Designer automation
- Classification workflow
- Test results
- Project documentation
- Screenshots
- Final demonstration